25X1A

August 5, 1663

Subject: Monthly Progress Report
Panoramic Stereoviewer

Gentlemen:

Enclosed are the original and three (3) copies of our Monthly
Progress Report for the period from June 29 to July 26, 1963,

An information copy has been forwarded to the Contracting Officer
under separate cover,

nalytica rhotogrammetric
TJG:bp Instrument Sales
Enc.
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SECRET

Panoramic Sterecoviewer

Progress Roport

Covering the period from June 29 to July 26, 1963

During this reported period work was performed snd progress made
in the following sreast

1. Glass drums to replace plastlic druns.

2. Elestrical wiring of the instrument.

3. Illumination and optleal condensing system.
i+ Motor drives and film tensioning control.
5. Counter mounta and counter drives.

6. Manual drives.

1. Glaas drum blanks recesivedt Specificstions for grinding and
polishing and mounting completed. First pair of drums to be
completed and ready for mounting the third week of Auvpust.
A total of four drums are to be made ~ including two spares.

2. klectrical wiring of the viewer was started in July. Electrical
penels were installed and wiring approximately 50% completed.

3. Problem with banding of the light from the optical condensing
system has been resolved. The solutlon ip to use an anamorphioc
lens in the condensing system. A mount for the additional lens
is being desligned.

i« Selection of the motors and gear reduction for drive has been
made. Design of motor mounts and reduction drive was started.
The torque limiting portion of the speed control demsign was
finaliged. Fechanical components of film diameter sensing
woers completed.

%, All components for counter mounts and counter drive linkage
were completed. S

b« All components for the modification of the mamial drives were
completed.

No esvaluation of the optical system for viewing film in stereo,
has been possible to date due to mechanical and electriceal work
on the instrument.
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... SECRET

Panorsnle Stereoviewer - Progress Report {continued)

gehedule to date is to complete the assembly of the instmment
the 1lst of September. Two weeka arc estimated to be required
for adjustment aud minor modifications after completion of the
asgsembly. Tentatively the instrument will be ready for customer
inspection on or about the middle of feptember.

Expenditurez to date
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